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NOvA Far Detector Assembly Progress The Intensity Frontier 
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Block Installed 

Block Filled 

Status Date: 07OCT13 
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M
ay 13, 2013 

Block 22 Assembly Progress 
55% Complete 

Block 17 Fill Progress 
8% Complete 

M
ay 24, 2013 
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M
ay 21, 2013 

Block Instrumented 
Instrumentation Progress 
Di-Block 3: 8.3% Complete 

 

June 12, 2013 

June 27, 2013 

14 kilotons = 28 NOvA Blocks 
22 blocks of PVC modules are assembled and installed in place 

17.8 blocks are filled with liquid scintillator 

4.17 blocks are outfitted with electronics 
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Far Detector Progress 

S. Dixon 



FarDet APD Cooling 

Diblock 01 - Cooling enabled  
Light green – cooled 
Dark green – warm 
 

Shown by Data Concentrator Module (DCM) 
64 FEBs/APDs per DCM 
2048 channels per DCM 
 



Events with APD Cooling On 

Diblocks 1,2 cooled and with HV set for gain=100 on all APDs 



FarDet UpTime  



3rd Block installed at Near Detector 



NDUG Outfitting 

•  Power Distribution Boxes and Data 
Concentrator Modules installed 

•  Testing for leaks after block transport/
installation 



Near Detector Schedule 



NUMI Beam Timing in NDOS 

•  NOvA prototype detector still running continuously 
•  Useful for beam timing measurements, FarDet prediction 
•  Test Stand (30 APDs) used to study APD noise rates 



Summary 
§ Continue to take data at Far Detector 

§ 2 kilotons with full electronics (warm APDs at nominal gains) 
§ Total of 8 kilotons with scintillator, Front-end boards 

§ 2 ktons of FarDet running cooled at nominal gain 
§ Near Detector installation continuing 

§    3rd Block installed, 4th Block this week. 

§ NUMI beam seen in NDOS 
§ Continuing to monitor with beam 

 


